Sediment and Soil Time Critical Removal Action

Dead Creek Segments B, C, D, E and Site M

Project Schedule

DR FT

Work Element

Compatibility Tests

o Cell Design Approval

W an

o TCRAWP Approval

e Sediment Dewatering

e Cell Construction Bid

e Cell Construction Award

e Mobilization

¢ Cell Construction

e Sediment Transfer

o Cap Construction

Start

Jun 1, 2000

Jun 30, 2000

Jun 30, 2000

Sep 1, 2000

Feb 1, 2001

Mar 1, 2001

Apr 1, 2001

May 1, 2001

Sep 1, 2001

Jan 1, 2002

End

Nov 30, 2000

Dec 31, 2000

Aug 31, 2000

Sep 1, 2001

Feb 28, 2001

Mar 31, 2001

Apr 30, 2001

Aug 31, 2001

Dec 31, 2001

Feb 28, 2002

Project Duration

Duration

6 Months

6 Months

2 Months

12 Months

1 Month

1 Month

1 Month

4 Months

4 Months

2 Months

19 Months

June 13, 2000



